COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 10/ 2021

ESTI MATE SUMVARY 09:59: 34
CONTI D C21345 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21345-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLOW 160 WORK DAYS
US 287 BRI DGE PREVENTATI VE MAI NTENANCE PERCENT TI ME: 21.25 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO BR2871- 036
US 287 BRI DGE PREVENTATI VE MAI NTENANCE

NAME OF ROAD:

PROQIECT COUNTI ES: BACA CHEYENNE

KI ONA
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 01/ 04/ 2021 DATE TI ME STARTED 10/10/2020
4600 Northgate Boul evard DATE LET 08/ 20/ 2020 DATE WORK BEGAN 10/ 15/ 2020
Suite 100 DATE AWARDED 09/ 02/ 2020 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  10/10/2020 DATE ACCEPTED

Sacr anment o CA 95834 (303) 802-5838 DATE NOTI CE TO PROCEED 10/ 10/2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,652, 052. 61 PARTI Cl PATI NG $ 1, 600. 00 $ 0. 00
AWARD PRQJECT AMT: $  2,348,413.60 NON- PARTI Cl PATI NG 491, 684. 50 84, 841. 50
PERCENT COMPLETE: 18. 60% TOTAL EARNI NGS 493, 284. 50 84, 841. 50
FUNDS AVAI LABLE: $ 2,158,768.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 493, 284. 50 84, 841. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -11, 604. 14 -2, 545, 25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 481, 680. 36 82, 296. 25
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 481, 680. 36 82, 296. 25
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 82, 206.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00251

203- 01594

208- 00024

208- 00035

208- 00046

208- 00075

208- 00103

208- 00105

208- 00106

208- 00107

212-00006

ROADWAY

C21345
21345-BI D
BR2871- 036
| TEM
DESCRI PTI ON
*Renpoval of Pavenent Marking (Asphalt G ooving)

Conbi nati on Loader

Erosi on Log (Type 3)(20 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 290. 000
SF
4.00000
20. 000
HOUR
65. 00000
930. 000
LF
5. 25000
1, 530. 000
LF
6. 00000
2. 000
EACH
2, 000. 00000
4.000
EACH
2, 830. 00000
60. 000
HOUR
50. 00000
20. 000
HOUR
85. 00000
10. 000
HOUR
85. 00000
10. 000
HOUR
65. 00000
0. 100
ACRE

1, 400. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
150. 000
150. 000

200. 000
140. 000
340. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
2.000
10. 000

4. 000
1. 000
5. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 03/ 10/ 2021

787.

840.

100.

85.

255.

.00

.00

50

00

.00

.00

00

00

00

.00

.00

09:59: 34

AMOUNT

787.

2,040

500.

425.

255.

.00

.00

50

00

.00

.00

00

00

00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

212-00032

213- 00003

240- 00010

240- 00020

607-11525

612- 00003

626- 00000

626- 01113

627-00008

630- 00000

630- 00007

ROADWAY

C21345
21345-BI D
BR2871- 036
| TEM
DESCRI PTI ON
Soi | Condi tioni ng

Mil ching (Weed Free)

of Nests

Renpva

Netting

Fence (Plastic)

Del i neator (Type I11)

*Mobi | i zati on

*Public Information Managenent

(Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 100
ACRE
4, 400. 00000

0.100
ACRE
2, 800. 00000

52. 000
HOUR
100. 00000

12, 770. 000
Sy
7.00000

384. 000
LF
5. 00000

20. 000

35. 00000

1.000
LS
220, 000. 00000

224.000
DAY
45. 00000
31. 000
GAL
770. 00000
400. 000
HOUR
26. 75000
64. 000
DAY

590. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,522.000
5, 255. 000
7,777.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.484
0. 000
0.484

41. 000
13. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
3. 000
23.000
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ESTI MATE RUN 03/ 10/ 2021

36, 785

585.

1,770.

.00

.00

.00

00

.00

.00

.00

00

.00

.00

00

09:59: 34

AMOUNT

54, 439. 00

106, 480. 00

2,430. 00

13, 570. 00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21345-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO 0003 09: 59: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 *Traffic Control Management 160. 000 21.000
DAY 10. 000 5, 900. 00
590. 00000 31. 000 18, 290. 00
0120 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0125 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 0. 000 0.00
75. 00000 2.000 150. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 6. 000
EACH 0. 000 0. 00
30. 00000 6. 000 180. 00
0135 630-80342  *Construction Traffic Sign (Panel Size B) 24. 000 12. 000
EACH 0. 000 0.00
45. 00000 12. 000 540. 00
0140 630-80343 *Construction Traffic Sign (Panel Size Q) 18. 000 9. 000
EACH 0. 000 0. 00
75. 00000 9. 000 675. 00
0145 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00
3, 100. 00000 2.000 6, 200. 00
0150 630-80360  *Drum Channel i zi ng Devi ce 80. 000 27.000
EACH 0. 000 0. 00
30. 00000 27.000 810. 00
0155 630-80380 *Traffic Cone 100. 000 28. 000
EACH 0. 000 0.00
3. 50000 28. 000 98. 00
0160 630- 80440 *Portabl e Rumble Strips (Tenporary) 36. 000 18. 000
EACH 0. 000 0. 00
500. 00000 18. 000 9, 000. 00
0165 630-85020 *Mobi | e Attenuat or 4. 000 2.000
EACH 0. 000 0. 00

18, 500. 00000 2.000 37, 000. 00



CONTI D:

CAT NO0200

0170

0175

0180

0185

0190

630- 86810

700- 70010

700- 70016

700-70111

700- 70380

CAT NO0300

0195

0200

0205

0210

0215

C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
21345-BID ESTI MATE RUN 03/ 10/ 2021
BR2871- 036 ESTI MATE NO 0003 09: 59: 34
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANMDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wWTeRCE T T
ROADVWAY
*Traffic Signal (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 955,282.51 % 47,107.50% 275, 369. 50
STRUCTURES
Renove Concrete Pavenent (Pl aning) (Special) 294. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
Renoval of Portions of Present Structure (Cass 1) 40. 000 0. 000
Sy 0. 000 0. 00
160. 00000 0. 000 0. 00
Bri dge Conpression Joint Sealer 88. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
Pl ace Thin Bonded Overlay (Polyester Concrete) 876. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00

202- 00217

202- 00450

518- 00000

518- 03000

519- 03035



CONTI D

CAT NO0300

0220 519-03055

CAT NO0301

0225 202-00210

0230

202- 00217

0235

202- 00246

0240

202- 00450

0245

202- 00503

0250

202- 04010

0255

304- 06007

0260

306- 01000

0265 412-01255

C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON
21345-BI D
BR2871- 036 ESTI MATE NO. 0003
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S
DESCRI PTI ON UNITS QrY TO DATE PERI OD
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURES
Furni sh Thin Bonded Overlay (Polyester Concrete) 673. 000 0. 000
CF 0. 000 0
150. 00000 0. 000
CAT 0300 CURRENT AMI ¢  157,680.00$ 0
STRUCTURES
Renoval of Concrete Pavenent 147. 000 0. 000
SY 0. 000 0.
80. 00000 0. 000
Renmove Concrete Pavenent (Planing) (Special) 320. 000 0. 000
Sy 0. 000 0.
25. 00000 0. 000
*Renpval of Asphalt Mat (Pl aning) (Special) 2,016. 000 0. 000
SY 0. 000 0.
2. 35000 0. 000
Renoval of Portions of Present Structure (C ass 1) 47.000 0. 000
Sy 0. 000 0.
160. 00000 0. 000
Renoval of Portions of Present Structure 174. 000 0. 000
SY 0. 000 0.
65. 00000 0. 000
Clean Inlet 6. 000 0. 000
EACH 0. 000 0
300. 00000 0. 000
Aggr egat e Base Course (C ass 6) 64. 000 0. 000
cY 0. 000 0
90. 00000 0. 000
Recondi ti oni ng 320. 000 0. 000
Sy 0. 000 0.
7.00000 0. 000
Concrete Pavenment (12 Inch) (Special) 147. 000 0. 000
SY 0. 000 0.
200. 00000 0. 000
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ESTI MATE RUN 03/ 10/ 2021

00

00

00

00

00

00

00

00

00

00

09:59: 34

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0301

0270 518-01004

0275

518- 03000

0280

519- 03035

0285

519- 03055

0290

601- 03040

0295

602- 00020

0300 625-00000

CAT NO0302

0305 202-00217

0310 202-00450

0315 202-00453

C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
21345-BI D ESTI MATE RUN 03/ 10/ 2021
BR2871- 036 ESTI MATE NO 0003 09: 59: 34
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wWTeRCE T T
STRUCTURES
Bri dge Expansion Device (0-4 Inch) 96. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
Sawi ng and Seal i ng Bridge Joint 96. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 029. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
Furni sh Thin Bonded Overlay (Polyester Concrete) 790. 000 0. 000
CF 0. 000 0. 00
150. 00000 0. 000 0. 00
Concrete Class D (Bridge) 70. 000 0. 000
cY 0. 000 0.00
655. 00000 0. 000 0. 00
Rei nforcing Steel (Epoxy Coated) 11, 420. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
*Construction Surveying 0.330 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 334,392.60 % 0.00% 0.00
STRUCTURES
Renove Concrete Pavenent (Pl aning) (Special) 294. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
Renoval of Portions of Present Structure (Cass 1) 102. 000 0. 000
SY 6. 000 960. 00
160. 00000 6. 000 960. 00
Renoval of Portions of Present Structure (Cass 2) 41. 000 0. 000
SY 41. 000 22,550. 00
550. 00000 41. 000 22,550. 00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21345-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO 0003 09: 59: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES

0320 202-04050 Cl ean Expansi on Joi nt 91. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0325 206- 00065 Structure Backfill (FlowFill) 3. 000 0. 000
cY 3. 000 600. 00
200. 00000 3. 000 600. 00
0330 507-00000 Concrete Slope and Ditch Paving 6. 000 0. 000
cY 2. 600 6, 500. 00
2,500. 00000 2.600 6, 500. 00
0335 518- 03000 Sawi ng and Seal i ng Bridge Joint 91. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0340 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 2,104. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0345 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 623. 000 0. 000
CF 0. 000 0. 00
150. 00000 0. 000 0. 00
0350 601-03057 Concrete Class DR 4. 300 0. 000
cY 4.300 4,730.00
1, 100. 00000 4.300 4,730. 00
0355 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 134. 000 0. 000
LB 134. 000 134. 00
1. 00000 134. 000 134.00
0360 609-60011 Curb Type 6 (Section M 108. 000 0. 000
LF 108. 000 2,160.00
20. 00000 108. 000 2,160. 00
0365 615-00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 1. 000 100. 00
100. 00000 1. 000 100. 00

CAT 0302 CURRENT AMT $ 391,949.00 % 37,734.00 % 37,734.00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21345-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO 0003 09: 59: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURES

0370 202-00210 Renoval of Concrete Pavenent 147. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0375 202-00217 Renopve Concrete Pavenent (Pl aning) (Special) 294. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0380 202- 00450 Renoval of Portions of Present Structure (Cass 1) 8. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0. 00
0385 202-00503 Renoval of Portions of Present Structure 240. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0390 210-00425 Reset Bridge Railing 92. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0395 304-06007  Aggregate Base Course (Cl ass 6) 69. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0400 306-01000 Recondi tioni ng 352. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0405 412-01255 Concrete Pavenent (12 Inch) (Special) 147.000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0410 518-01004 Bridge Expansion Device (0-4 Inch) 88. 000 0. 000
LF 0. 000 0.00
225. 00000 0. 000 0. 00
0415 518- 03000 Sawi ng and Seal i ng Bridge Joint 88. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0420 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 863. 000 0. 000
SY 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21345-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO 0003 09: 59: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURES

0425 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 618. 000 0. 000
CF 0. 000 0. 00
150. 00000 0. 000 0. 00
0430 601-03040 Concrete Class D (Bridge) 97. 000 0. 000
cY 0. 000 0. 00
655. 00000 0. 000 0. 00
0435 602-00020 Reinforcing Steel (Epoxy Coated) 14, 628. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 625-00000 *Construction Surveying 0. 330 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 314,076.00 $ 0.00% 0. 00

CAT NO0304 STRUCTURES

0445 202-00210 Renoval of Concrete Pavenent 147. 000 0. 000
Sy 0. 000 0. 00
80. 00000 0. 000 0. 00
0450 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 2,110. 000 0. 000
SY 0. 000 0. 00
2.35000 0. 000 0. 00
0455 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 105. 000 0. 000
Sy 0. 000 0. 00
550. 00000 0. 000 0. 00
0460 202-00460 Renoval of Portions of Present Structure (O ass 3) 21.000 0. 000
SY 0. 000 0. 00
700. 00000 0. 000 0. 00
0465 202-00503  Renoval of Portions of Present Structure 142. 000 0. 000
Sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0470 304-06007  Aggregate Base Course (Cl ass 6) 59. 000 0. 000
cY 0. 000 0. 00

90. 00000 0. 000 0.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 11
ESTI MATE RUN 03/ 10/ 2021
09: 59: 34

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0304

0475 306-01000

0480

403-34721

0485

408-01100

0490

412- 01255

0495

515-00120

0500

518- 01004

0505

601- 03040

0510

601- 03057

0515

602- 00020

0520 625-00000

C21345
21345-BID
BR2871- 036
| TEM
DESCRI PTI ON
STRUCTURES

Recondi tioni ng

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Joi nt Seal ant

Concrete Pavenent (12 Inch) (Special)

*\Wat er proof i ng (Menbrane)

Bri dge Expansion Device (0-4 Inch)

Concrete Class D (Bridge)

Concrete O ass DR

Rei nforcing Steel

(Epoxy Coat ed)

*Construction Surveying

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
294. 000
5%
7.00000
228. 000
TON
200. 00000
88. 000
LF
25. 00000
147. 000
sy
200. 00000
2,110. 000
5%
15. 00000
88. 000
LF
225. 00000
65. 000
cy
655. 00000
15. 000
cy
1, 100. 00000
11, 240. 000
LB
1. 00000
0. 340
LS
40, 000. 00000
CAT 0304  CURRENT AMT $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

318,331.50 % 0.



CONTI D:

CAT NO0305

0525 202- 00450

0530

202- 04050

0535

515- 00402

0540

515- 00404

0545

518- 03000

0550 601-03057

CAT NO0306

0555 202- 00450

0560 202- 04050

0565 515-00402

0570 515-00404

C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
21345-BID ESTI MATE RUN 03/ 10/ 2021
BR2871- 036 ESTI MATE NO 0003 09:59: 34
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURES
Renoval of Portions of Present Structure (Cass 1) 94. 000 94. 000
Sy 0. 000 0. 00
160. 00000 94. 000 15, 040. 00
Cl ean Expansion Joint 111. 000 111. 000
LF 0. 000 0. 00
10. 00000 111. 000 1,110.00
Furni sh Concrete Seal er (HWW Resi n) 144. 000 144.000
GAL 0. 000 0. 00
100. 00000 144. 000 14, 400. 00
Pl ace Concrete Seal er (HWW Resi n) 9, 526. 000 9, 526. 000
SF 0. 000 0. 00
1. 00000 9, 526. 000 9,526. 00
Sawi ng and Seal i ng Bridge Joint 111. 000 111. 000
LF 0. 000 0. 00
55. 00000 111. 000 6, 105. 00
Concrete Cl ass DR 8. 300 8. 300
cY 0. 000 0. 00
1, 100. 00000 8. 300 9,130. 00
CAT 0305 CURRENT AMT $ 55,311.00 $ 0.00% 55, 311. 00
STRUCTURES
Renoval of Portions of Present Structure (C ass 1) 84. 000 84. 000
Sy 0. 000 0. 00
160. 00000 84. 000 13, 440. 00
Cl ean Expansion Joint 96. 000 96. 000
LF 0. 000 0. 00
10. 00000 96. 000 960. 00
Furni sh Concrete Seal er (HWAW Resi n) 112. 000 112. 000
GAL 0. 000 0. 00
100. 00000 112. 000 11, 200. 00
Pl ace Concrete Seal er (HWW Resi n) 8, 160. 000 8, 160. 000
SF 0. 000 0. 00
1. 00000 8, 160. 000 8,160. 00



CONTI D:

CAT NO0306

0575 518-03000

0580 601-03057

CAT NO0307

0585 202- 00450

0590

202- 04050

0595

515- 00402

0600

515- 00404

0605

518- 03000

0610 601-03057

CAT NO0308

0615 202- 00450

0620 202- 04050

C21345
21345-BID
BR2871- 036
| TEM
DESCRI PTI ON
STRUCTURES

Sawi ng and Seal i ng Bridge Joint

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

LF
Concrete C ass DR

cY

CAT 0306
STRUCTURES

Renoval of Portions of Present Structure (O ass 1)

SY
Cl ean Expansion Joint

LF
Furni sh Concrete Seal er (HWW Resi n)

GAL
Pl ace Concrete Seal er (HWAWM Resi n)

SF
Sawi ng and Seal ing Bridge Joint

LF
Concrete C ass DR

cY

CAT 0307
STRUCTURES

Renoval of Portions of Present Structure (O ass 1)

SY
Cl ean Expansion Joint

LF

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE

UNI'T PRI CE
96. 000 96. 000
0. 000
55. 00000 96. 000
7.700 7.700
0. 000
1, 100. 00000 7.700

CURRENT AMT $

35. 000

160. 00000

111. 000

10. 00000

118. 000

100. 00000

7,846. 000

1. 00000

111. 000

55. 00000

2.300

1, 100. 00000

CURRENT AMT $

48. 000

160. 00000

100. 000

10. 00000

47,510.00 %

34.
. 000
34.

7, 846.
. 000
7, 846.

48.
. 000
48.

47, 510.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 300
. 000
. 300

34,991.00 $

000

000

. 000
. 000
. 000

Page 13

ESTI MATE RUN 03/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:59: 34

AMOUNT

5, 280.

5, 440.

1,110.

11, 800.

7, 846.

6, 105.

7, 680.

1, 000.

00

00

00

00

00

00

00

00



CONTI D: C21345 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21345-BI D ESTI MATE RUN 03/ 10/ 2021
PRQJECT: BR2871- 036 ESTI MATE NO 0003 09: 59: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 STRUCTURES

0625 515-00402  Furnish Concrete Seal er (HWAM Resin) 140. 000 140. 000
GAL 0. 000 0.00
100. 00000 140. 000 14, 000. 00
0630 515-00404 Pl ace Concrete Seal er (HWW Resi n) 8, 789. 000 8, 789. 000
SF 0. 000 0. 00
1. 00000 8, 789. 000 8, 789. 00
0635 518-03000 Sawi ng and Seal ing Bridge Joint 100. 000 100. 000
LF 0. 000 0.00
55. 00000 100. 000 5, 500. 00
0640 601-03057 Concrete C ass DR 3. 600 3. 600
cY 0. 000 0. 00
1, 100. 00000 3. 600 3, 960. 00
CAT 0308 CURRENT AMT $ 40, 929.00 $ 0.00% 40, 929. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0645 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
CAT 0400 CURRENT AMT $ 1, 600.00 $ 0.00$ 1, 600. 00

PRQJECT TOTAL CURRENT AMI $ 2,652, 052.61$% 84,841.50% 493, 284.50



